
LSSTCam First Photon
15 April 2025
Rubin First Light
23 June 2025
Start of Operations
25 Oct 2025
Start of LSST
TBD
Start LSST Year 2
TBD
On-sky Engineering; Active Optics System Commissioning
Science Validation Surveys
Engineering Shutdown
~12 weeks
~ 12 weeks
~1 month
undefined
12 months
DP2 Processing + Science Validation
LSST DR1 DRP
Incremental Template Generation
Higher latency alerts
Community Alert Broker Integration
Increasing Live Alert Stream
Nightly Processed Visit Images (80hr embargo)
Data Preview 1
30 June 2025
LSSTComCam commissioning data
Data Preview 2
LSSTCam Commissioning Science validation data
PPDB available
DIA catalogs, Solar System Catalogs